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Landing Site Selection Process deadlines
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• Landing Site Selection Process (LSSP): driven by the Orbiter observations and 
generation of models to characterize the comet. 

• 3 loops have been done with increasing knowledge of the comet characteristics.

Days to 
Landing

Date/min distance to 
comet Deadline

L-79 24/08/2014 
50 km

RLGS proposed 5 candidate landing sites 
RMOC checked feasibility of the proposed 

landing sites.

L-58 14/09/2014 
30 km

RLGS proposed the nominal and backup 
landing sites to RMOC, who computed the 

operational trajectory.

L-30 12/10/2014 
10 km

RLGS confirmed the choice of the nominal 
landing site. RMOC updated the operational 

trajectory. Beginning of operational 
preparation
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Topography and illumination conditions

Credit : ESA/ROSETTA/OSIRIS

Models provided by 
RMOC and OSIRIS 
teams

Minimum daylight duration 6.2 hours.
Minimum of 30 minutes night
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Philae Delivery scenario

O1 strategy

O2 strategy

Orbiter trajectory design by ESOC-FD

O1 strategy is the safer, but high descent durations

O2 strategy more risky, lower descent durations
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Trajectory analysis 

O1 strategy O2 strategy

Gravity field models Outgassing models

 Reachable area on comet was computed 
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Design of SDL strategy
(Example for final site “Agilkia”)

O1 strategy : nominal and
emergency trajectories are
the same, separation 22.5
km distance to comet
centre, descent duration 7h O2 strategy : emergency

trajectory far from nominal
one, separation 8.5 km
distance to comet centre,
descent duration 3h
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Analysis of trajectory dispersions

 Main contributor to the dispersion was the uncertainty on 
Orbiter state vector at separation

Dispersion ellipse 500 x 400m
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Risk at landing

Risk at landing (statistical analysis) :
 Slopes and illumination conditions 

inside landing ellipse
 Probability to land on a boulder (from

OSIRIS observation)
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Landing on site J “Agilkia”

Credits ESA/ROSETTA/Philae/CIVA
Credits ESA/ROSETTA/OSIRIS

12-11-2014 Nominal descent (O1 sep ΔV=18.76 cm/s)

TD 120m from 
target position 
and 50s before 
expected time  
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Bouncing trajectory

Preliminary reconstruction of bouncing trajectory, from images and ROMAP data

Touch-down

Final stop
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Estimation of the current position

 Inside CONSERT area, zones where 
daylight durations and illuminations 
conditions at time of CIVA images or 
RF links do not match are excluded 



Estimation of the orientation
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 Solar panels
 ROMAP
 Internal tools
 Images

Orientation of  
3 axis at ±10 deg
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Thank you for your attention !

Credits ESA/ROSETTA/Philae/CIVA



Additional slides
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Bouncing trajectory

Initial touchdown point

Final landing site

Preliminary reconstruction of bouncing trajectory, from images and ROMAP data



RF link during FSS
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End of RF link 



Landing Site Selection Process deadlines
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Landing Site Selection Process (LSSP) was mainly driven by the Orbiter observations 
necessary to characterize the comet in the various mission phases. 3 loops have been 
done with increasing knowledge of the comet characteristics

Days to 
Landing

Date/min 
distance to 

comet
Deadline Input data Technical products used for 

selection

L-79 24/08/2014 
50 km

RLGS proposed 5 candidate 
landing sites to RMOC that 

checked feasibility of the proposed 
landing sites.

global Digital Terrain Models 
(max. accuracy 20 m), gravity 
field update, outgassing model 

update

Global topographic analysis, global 
illumination maps, reachable areas 

computed on the whole comet 
surface 

L-58 14/09/2014 
30 km

RLGS proposed the nominal and 
backup landing sites to RMOC, 
who computed the operational 

trajectory.

Local DTMs (on the 5 pre-
selected landing sites), gravity 
field update, outgassing model 

update

Local slopes analyses around the 
landing sites, local illumination 
conditions analyses, expected 

dispersions for landing trajectories, 
RF links opportunities 

L-30 12/10/2014 
10 km

RLGS confirmed the choice of the 
nominal landing site. RMOC 

updated the operational trajectory. 
Beginning of operational 

preparation

boulder statistics (risk 
analysis), last updates on 

gravity field and outgassing 
models

Risk at landing (landing on a 
boulder), refined local slopes and 
illumination conditions analyses, 
refined dispersion analyses for 

landing trajectories
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