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ABSTRACT 
 
It is becoming clear that any future mission to Titan 
would require the delivery and support of in situ probes 
to address high priority science questions raised by both 
the Cassini-Huygens mission and the international 
science community participating in recent NASA-ESA 
mission studies. The most recent studies have 
specifically identified the montgolfière hot air balloon 
(Titan’s rover) and lake lander as providing the highest 
value science return for future missions to Titan. 
Furthermore, results from science, technical, and 
management review of recent studies have focused 
current technical efforts on key areas for increasing the 
readiness of these in situ probes for launch. The purpose 
of this paper is to provide a technical overview of the 
Titan Saturn System Mission (TSSM) architecture and 
its elements and the progress and plans toward reducing 
risk and increasing readiness. 
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1. INTRODUCTION 
 
The fascinating world revealed by the Cassini-Huygens 
mission has stimulated great interest in the science 
community in recent years. Several studies over the last 
decade have looked at Titan as a world tailor-made for 
application of techniques that would allow enhanced 
exploration. In 2007, the APL-led Titan Explorer study 
confirmed that an architecture consisting of an orbiter 
with lander and balloon in situ probes was optimal for a 
flagship mission to Titan. This study, along with the 
ESA TandEM study, formed the basis for the 2008 
Titan Saturn System Mission (TSSM) study to develop 
a mission that would expand on Cassini/Huygens’ 
tantalizing discoveries at Titan and Enceladus, covering 
a wide range of planetary science disciplines—Geology, 
Geophysics, Atmospheres, Astrobiology, Chemistry, 
Magnetospheres—in a single NASA/ESA collaboration 
[1, 2]. 
 
The TSSM baseline mission was derived from a careful 
consideration of alternative architectures as discussed in 
[1]. The baseline mission would consist primarily of a 
Titan orbiter spacecraft augmented with a solar electric 
propulsion (SEP) stage (Fig. 1), capable of meeting all 
Level 1 science requirements as imposed by study 
ground rules and the TSSM joint science definition team 
(JSDT), including Saturn system science as well as 
targeted science at Enceladus during an extended Saturn 
tour phase [1]. The baseline mission would also 
accommodate two ESA-provided in situ probes, a long-
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lived montgolfière aerial vehicle that would 
circumnavigate the moon at a nominal altitude of 10 km 
(Fig. 2) and a battery-powered lander targeted at Titan’s 
northern lakes (Fig. 3). These probes would be delivered 
to Titan by the orbiter spacecraft and supported during 
their science mission with two-way data relay through 
the orbiter telecom assets (Fig. 4). 
 
The TSSM mission architecture represents a robust and 
scientifically rich implementation that would produce a 
giant leap in our understanding of Titan and Enceladus. 
 

2. BASELINE MISSION DESCRIPTION 
 
The baseline mission concept developed for TSSM 
would include a flight system comprised of an orbiter 
and two in situ probes. The flight system would travel 
by means of an inner planet gravity assist trajectory and 
reach Saturn approximately nine years after launch. 
Augmentation of ∆V is provided during roughly the first 
two-thirds of the trajectory by using an SEP stage, 
which would be jettisoned approximately five years into 
the mission (Fig. 5). Following the remainder of the 
cruise, the orbiter’s chemical propulsion subsystem 
would place the flight system into orbit around Saturn 
followed by approximately two years of Saturn system 
science, including a minimum of seven Enceladus 
flybys, while the flight system would use repeated 
satellite gravity assists 
 
 
 

 
Fig. 1. TSSM flight system  

concept in SEP cruise 
configuration. 

 
Fig. 2. TSSM 

montgolfière concept. 

 

Fig. 3. TSSM lake lander concept. 
and maneuvers to reduce the energy needed to insert 
into orbit around Titan (Fig. 6).  
 
The in situ probes delivered by the orbiter would 
include a montgolfière aerial vehicle and a lake lander. 
Current planning for the baseline mission is that the 
montgolfière probe would be released at the first Titan 
flyby after Saturn orbit insertion (SOI) for ballistic entry 
into Titan. The lander probe would be targeted and 
released at the second Titan flyby to ensure robust 
communications links during its primary mission. Titan 
orbit insertion would be accomplished at the end of the 
Saturn tour phase using the main engine. Capture into 
an elliptical Titan orbit would be followed by a two-
month aerobraking and aerosampling phase, leading to a 
circular 1500 km orbit for the final 20-month orbital 
science phase (Fig. 7).  
 
At an orbital altitude of approximately 1500 km, the 
flight system would orbit Titan approximately five 
times in an Earth day. A science planning payload was 
developed, consisting of six instruments (Table 1) in 
addition to radio science, and was estimated at 165 kg 
(including contingency) with an orbital average power 
of <90 W (current best estimate [CBE]). The telecom 
subsystem design was sized to provide a minimum 
science data downlink from Titan orbit of 
approximately 5.4 Gb per Earth day, assuming two 8-
hour DSN passes per day at maximum range (~10.1 
AU). This capability would increase as the Earth-Saturn 
range decreases over the course of the mission. Science 
operations for TSSM were structured to address the 
science objectives, with three observational campaigns 
optimized for available power and downlink. Key 
characteristics of the baseline mission concept are listed 
in Table 2.  
 
 

 
Fig. 4. TSSM orbiter concept. 
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Table 1. Orbiter model science instruments and science contributions. 

Inst. Description Science Contributions 
HiRIS High-Resolution Imager [in three colors (~2.0, 2.7, and 

5–6 µm)] and Spectrometer (near IR). Two spectral 
mapping bands 0.85 to 2.4 µm (5 nm spectral 
resolution) and 4.8 to 5.8 μm (10 nm spectral 
resolution) 

Global surface mapping at 50 m/pixel in three colors. 
Spectral mapping at 250 m/pixel. Surface composition and 
atmospheric studies. 

TiPRA >20 MHz Titan Penetrating Radar and Altimeter. Two 
dipole antennas (1st one used for Enceladus and then 
ejected; 2nd for Titan orbit phase) 

Global mapping of subsurface reflectors with 10 m height 
resolution in altimetry mode and better than 10 m in depth 
resolution. Lower data rate depth sounding mode with ~100 
m depth resolution. Approximately 1 km × 10 km spatial 
resolution.  

PMS Polymer Mass Spectrometer with M/ΔM ~10,000 for 
masses up to 10,000 Da 

Upper atmospheric in situ analysis of gases and aerosol 
precursor aerosampling down to 600 km. Detection limit is 
better than 104 particles/cm3. 

SMS Sub-Millimeter Heterodyne spectrometer with 
scanning mirror. 300 kHz spectral resolution, 12 km 
spatial resolution. 

Measure winds directly from Doppler. Temperature 
mapping from ~200–1000 km altitude; Obtain CO, H2O, 
nitrile and hydrocarbon profiles. 

TIRS Thermal Infrared Spectrometer Passively cooled 
Fourier Spectrometer 7–333 microns. Spectral 
resolution 0.125–15 cm-1. 

Organic gas abundance, aerosol opacity and temperature 
mapping 30–500 km. 

MAPP Magnetometer. Tri-axial fluxgate sensors 0–64 Hz. 
Noise levels of the order 11 pTrms  

Measure interaction of field with ionosphere: internal and 
induced field.  

 Energetic Particle Spectrometer. TOF analyzer with 
solid state detectors 

Measures ions in the energy range of 2 keV/nucleon to 
5 MeV/nucleon and electrons in the range from 20 to 
1000 keV with 150° × 15° FOV.  

 Langmuir Probe—Swept voltage/current probe. Measure thermal plasmas in Titan’s ionosphere over a range 
of densities from 10 to 106 cm-3 and temperatures from 0.01 
to 10 eV. 

 Plasma Spectrometer—Electrostatic analyzer system, 
with a linear electric field time-of-flight mass 
spectrometer. 

Measures ion and electron fluxes at ~5 eV to a ~5 keV. 
M/ΔM~10. 

RSA Radio Science and Accelerometer. Components are 
part of the spacecraft bus: USO, transponder, and 
accelerometers. 

Lower stratosphere and troposphere temperature profile. 
Gravity field.  

 
Table 2. Key mission characteristics of the TSSM baseline mission concept. 

Architecture Orbiter with in situ probes 
Launch vehicle Atlas V 551 
Launch date 9/2020 
Trajectory Earth-Venus-Earth-Earth gravity assist 
Flight time to Saturn 9 years 

 
Fig. 5. 2020 EVEE SEP baseline trajectory 

with arrows showing thrust periods and 
di ti  

 
Fig. 6. Planned Saturn tour phase showing 

orbits numbered from SOI to TOI. 

 
Fig. 7. Aerobraking phase 

orbits. 



Copyright 2010. All rights reserved 
4 

Saturn system tour phase 24 months 
Number of close Enceladus encounters during the Saturn tour 7 
Number of Titan encounters during the Saturn tour 16 
Titan aerosampling phase 2 months 
Titan orbital phase 20 months 
Radiation design point* <15 krads  
Science instruments, mass allocation 

Orbiter 
Montgolfiére 
Lake lander 

 
6 plus radio science; 165 kg 
7 plus radio science; ~25 kg 
5 plus radio science; ~32 kg 

Average data volume return from Titan orbit 5.4 Gb/Earth day (compressed) 
Cumulative data volume  

Orbiter 
Montgolfiére 
Lake lander 

 
>4.9 Tb  
>300 Gb – 1.3 Tb  
>500 Mb – 3.4 Gb 

*Behind 100 mils of Al, RDF of 1

3. TSSM FLIGHT SYSTEM OVERVIEW 
 
The TSSM baseline flight system would be composed 
of three elements—the orbiter, augmented by an SEP 
stage; a multi-mission radioisotope thermoelectric 
generator (MMRTG)-powered montgolfière; and a 
battery-powered lake lander. 
 
3.1 Titan Orbiter 
 
The TSSM orbiter (Fig. 8) concept is a three-axis 
stabilized spacecraft powered by radioisotope power 
systems (RPSs) that has strong similarity to the Cassini 
orbiter. The TSSM orbiter would include an articulated 
4 m high gain antenna (HGA) using Ka-band for high-
rate science data downlink. A planning payload of six 
instruments plus radio science is accommodated with 
the model instruments located on a payload deck, as 
well as other locations on the spacecraft dictated by 
their observational requirements. Accommodation for 
the two in situ probes would be provided at attachment 
points along the body of the orbiter. Five advanced 
stirling radioisotope generators (ASRGs) would power 
the spacecraft, with four providing a total of 540 W of 
electrical power at end of mission (approximately 13 
years after launch) and the fifth unit carried as a spare. 
The TSSM architecture would also be compatible with 
use of MMRTGs if directed by NASA. Redundant 
25 A-hr Lithium-ion (Li-ion) batteries would provide 
for power demands that exceed the RPS capability 
during the science mapping orbit and at other times 
during the mission. The launch mass of the flight system 
is estimated at 6203 kg. This is within current Atlas V 
551 capability of 6265 kg to the required launch energy. 
The flight system design includes ample mass and 
power margins in excess of what is typically required at 
this stage of maturity. Use of SEP would allow for 
significant mass growth of up to 300 kg beyond the 
current margins with a minimal impact of up to 
1.5 years longer flight time. 

The TSSM flight system would incorporate an SEP 
stage for efficient ΔV augmentation during the first half 
of the cruise trajectory, which is jettisoned after 
approximately five years. The SEP stage for TSSM was 
developed as a simple, bolt-on augmentation built 
around and incorporating the function of a launch 
vehicle adapter (LVA). The basic LVA structure would 
be used to support two Orion-derived 7.5 kW Ultraflex 
solar array wings, as well as three NEXT ion thrusters, 
power processing units (PPUs), xenon tanks, and 
electronics necessary for the control and operation of 
this self-contained stage. Interfaces with the launch 
vehicle and orbiter were kept simple to allow the 
flexibility to operate with or without the SEP stage 
without significant changes to orbiter configuration. 

3.2 Montgolfière 
 
The montgolfière in situ probe concept designed for 
TSSM is a hot air balloon. An MMRTG would provide  
both electrical power (~100 W) to the gondola and heat 
(~1.7 kW) for buoyancy. The balloon envelope concept, 
nearly 11 m in diameter, uses double-wall construction 
for improved thermal insulation. An aeroshell with a 
heat shield, and a back shell, protect the montgolfière 
from the thermal load of entry (Fig. 9). 
The orbiter would carry the montgolfière through SOI to 
the subsequent apoapsis, releasing it on a direct ballistic 
trajectory for entry at the first Titan flyby. After entry, a 
pilot chute would pull off the back shell, deploying the 
main parachute that extracts the montgolfière from its 
heat shield. 

When the system has descended to ~40 km altitude the 
balloon envelope would deploy and fill with ambient 
air, aided by the ram effect of the continuing descent. 
Heat from the MMRTG suspended within the envelope 
would warm the air to positive buoyancy at ~8 km 
altitude. Once at buoyant equilibrium, the montgolfière 
would drift passively with the winds at 1–2 m/s, actively 
maintaining its nominal 10 km altitude via barometric 
measurements and a vent valve at the balloon’s zenith. 
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Fig. 2 depicts the montgolfière in stable flight. The 10 
km altitude was chosen to meet all science requirements 
while avoiding the risk from methane icing above ~14 
km and the potential risks associated with near surface 
operations.  

The total estimated mass of the montgolfière probe and 
its aeroshell was estimated at 571 kg including 
contingency. Its 144 kg gondola includes a 25 kg 
payload allocation for the instruments listed in Table 3. 
Data would be transmitted to the orbiter at various rates 

during its Saturn tour via a steerable 50 cm HGA for 
relay to Earth. 

Plans for future studies include the possibility of 
instrumenting the montgolfière’s heat shield for 
geophysical measurements. Spare volume between the 
heat shield and the gondola might accommodate, for 
example, a micro-accelerometer, a radio science 
instrument, an acoustic package, and a magnetometer. 
These would be investigated as opportunity instruments 
to enhance the geophysical science return. 
 

Ox Ox 
PressurantPressurant
TankTank

Fuel TankFuel Tank

Ox TankOx Tank

890 N 890 N HiPATHiPAT engine engine 
(enclosed in SEP stage)(enclosed in SEP stage)

ASRG (5)ASRG (5)

44--m HGAm HGA

4.5 N RCS 4.5 N RCS 
ThrustersThrusters
(16 )(16 )

ESA MontgolfiereESA Montgolfiere

ESA Lander ESA Lander 

Avionics (3)Avionics (3)

15 kW 15 kW UltraflexUltraflex Solar Solar 
Arrays (2 wings, stowed)Arrays (2 wings, stowed) NEXT Ion NEXT Ion 

Thrusters (3)Thrusters (3)

Xenon Prop Xenon Prop 
Tanks (3)Tanks (3)

Instrument Instrument 
Radiator Radiator 
ShadeShade Orbiter

SEP Stage

 
Fig. 8. Flying a chemically propelled mission to Titan would result in a flight system that has many similarities to 
Cassini-Huygens, however the more capable instrumentation and focused operational plan for TSSM would enable a 
giant leap in understanding beyond Cassini-Huygens. This Fig. shows the TSSM flight system concept. 

Back Shell

Montgolfière

Heat Shield

Aeroshell

Back Shell

Montgolfière

Heat Shield
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Platform

MMRTG

Main parachute
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parachute
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Fig. 9. Conceptual design of the montgolfière integrates Huygens heritage with balloon probe. An exploded view of 

entry system aeroshell is shown. 
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3.3 Lake Lander 

The orbiter spacecraft would also carry the lake lander 
in its aeroshell and release it during the second Titan 
flyby. After releasing the lander, the orbiter would be in 
continuous contact with it, allowing the orbiter to 
monitor the lander’s trajectory and to collect and relay 
to Earth all telemetry data. 

Entry and descent would largely build upon heritage 
from Huygens, and the early phases would be similar to 
those described for the montgolfière above. Unlike 
Huygens, in the TSSM baseline, the lander would 
descend on a single main parachute, thus spending more 
time in descent (approximately 5 hours) while 
performing atmospheric analysis of high northern 
latitudes. The floating lander design would provide 
enough energy to perform scientific measurements for 
3–4 hours after landing in the lake. 

Table 3. Model instruments for the montgolfière. 

Inst. Description Science Contributions 
BIS Balloon Imaging 

Spectrometer 
(1–5.6 µm).  

Mapping for troposphere 
and surface composition 
at 2.5 m resolution 

VISTA-B Visual Imaging 
System with two 
wide angle 
stereo cameras 
& one narrow 
angle camera. 

Detailed geomorphology 
at 1 m resolution 

ASI/ 
MET 

Atmospheric 
Structure 
Instrument and 
Meteorological 
Package. 

Record atmosphere 
characteristics & 
determine wind velocities 
in the equatorial 
troposphere 

TEEP-B Titan Electric 
Environment 
Package  

Measure electric field in 
the troposphere (0–
10 kHz) and determine 
connection with weather. 

TRS > 150 MHz 
radar sounder  

Detection of shallow 
reservoirs of 
hydrocarbons, depth of 
icy crust and better than 
10 m resolution 
stratigraphic of 
geological features. 

TMCA 1-600 Da Mass 
spectrometer  

Analysis of aerosols and 
determination of noble 
gases concentration and 
ethane/methane ratios in 
the troposphere 

MAG Magnetometer  Separate internal and 
external sources of the 
field and determine 
whether Titan has an 
intrinsic and/or induced 
magnetic field. 

MRST Radio Science 
using spacecraft 
telecom system 

Precision tracking of the 
montgolfière 

Fig. 10 shows a conceptual design of the lander and an 
exploded view of the stowed configuration. 
Accommodating instrumentation and system support 
equipment inside the lander aids optimizing thermal 
balance. Environmental sensors and an omni-directional 
antenna would be mounted on the upper side (Fig. 10). 
The lander’s total launch mass is estimated at 190 kg, 
including 32 kg of science instrumentation as listed in 
Table 4. 

4. PATH FORWARD 
 
Following completion of the TSSM study in 2008, 
NASA and ESA review panels evaluated the concept 
and identified risks that would need further attention to 
enable the mission to proceed. The NASA panel 
focused primarily on the NASA-provided orbiter and 
identified a number of risks to the design presented in 
the study that would require future action. Review by 
the TSSM design team recognized these risks, but 
determined that they are not out of the norm for 
missions at this stage of development and saw no “tall 
tent poles” requiring significant additional investment at 
this time.  

The ESA review panel identified a number of risks, 
primarily related to development of the montgolfière, 
the one element of TSSM that is truly unique to this 
mission concept. A number of these technical risks were 
determined by the TSSM team to be excellent 
candidates for early mitigation activities. These 
included: 

• Balloon deployment and inflation upon arrival at 
Titan 

• Balloon packaging and thermal management inside 
the aeroshell during cruise 

 
Fig. 10. Conceptual design of the lake lander in the 
stowed configuration. An exploded view of the Huygens 
heritage entry aeroshell is shown 
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• Interface complexity issues between the balloon, its 
MMRTG, and the aeroshell 

• Integration of the MMRTG during ground 
processing 

In addition to these montgolfière-related issues, the 
TSSM team identified development of in situ instrument 
and sampling systems for the  cryogenic  environment 
and high performance orbiter remote sensing 
instruments as areas for early risk reduction activities. 

To address these concerns, a multi-year plan has been 
developed that includes leverage of international and 
inter-center expertise, including participation by JPL, 
Caltech and CNES. 

The plan being discussed would proceed in a two-step 
approach as shown in Figs. 11 and 12. Step 1 would  

focus on risk reduction activities critical to addressing 
basic architectural driving questions that would allow a 
baseline to be defined. This would be done in parallel 
and in resonance with the SolarSystem2012 planetary 
science Decadal Survey and OPAG Titan Working 
Group recommendations to ensure risk reduction 
activities are executed in areas where they will have 
maximum value to a future science mission. Once 
preliminary risk reduction activities are completed and 
baseline architectures are established, the next step in 
the plan would proceed. In Step 2, a comprehensive and 
focused technical risk reduction program would advance 
the maturity of the technical implementation to a state 
of readiness required for initiation of a future mission.  

Examples of key products delivered in Step 1 include: 

• Balloon thermodynamic feasibility and 
quantification of performance margins for alternative 
architectures 

• Selection of baseline balloon material 

• Preliminary flight balloon qualification plan 

• Plans for Titan analog balloon experiments 
(TABEX) 

• Definition of baseline aerobot architecture 

Examples of key products delivered in Step 2 include: 

• A detailed concept definition 

• Manufacturing feasibility proven with full scale 
prototypes  

• Packaging and storage approach validated with life 
testing 

• Deployment and inflation approach validated with 
simulation and experiments 

• Operational performance measured with long 
duration Titan analog balloon experiments 

Table 4. Model instruments for the lake lander. 

Inst. Description Science Contributions 
TLCA Titan Lander 

Chemical Analyzer 
with 2-dimensional 
gas chromatographic 
columns and TOF 
mass spectrometer. 
Dedicated isotope 
mass spectrometer.  

Perform isotopic 
measurements, 
determination of the 
amount of noble gases 
and analysis of complex 
organic molecules up to 
10,000 Da.  

TiPI Titan Probe Imager 
using Saturn shine 
and a lamp 

Provide context images 
and views of the lake 
surface. 

ASI/ 
MET-
TEEP 

Atmospheric 
Structure Instrument 
and Meteorological 
Package including 
electric 
measurements 

Characterize the 
atmosphere during the 
descent and at the 
surface of the lake and 
to reconstruct the 
trajectory of the lander 
during the descent. 

SPP Surface properties 
package 

Characterize the 
physical properties of 
the liquid, depth of the 
lake and the magnetic 
signal at the landing 
site. 

LRST Radio Science using 
spacecraft telecom 
system 

Precision tracking of 
lander 

 



Copyright 2010. All rights reserved 
8 

 
Fig. 11. Proposed plan for moving forward involves a two-step risk reduction approach. 

 

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Step 1: Establish Baseline Aerobot Approach

Key Decision Pt
Step 2: Comprehensive Technical Risk Retirement

Risk Retirement Task Complete
Balloon Thermodynamics Quantification of uncertainties and margins

Balloon Mechanics Development of lighter weight balloon materials

Assessment of mobility options

Full scale prototype fabrication

Deployment and Inflation EDI simulation and subscale testing to quantify margins

Full scale testing, model validation and performance prediction

Packaging and Storage Component and subscale testing to evaluate alternate approaches

Full scale life testing

Operations and Performance Trajectories meet science needs

Development of autonomous capabilities and operational scenarios

Systems Engineering & Conceptual Design System design and margin quantification

Development of complete balloon and entry vehicle configuration

Preliminary Balloon System Qual. Plan Preliminary qualification plan

Large Scale Cryogenic Testing What is required for full scale cryo testing?

Titan Analog Balloon Experiments (TABEX) Planning for analog balloon flight experiments

Full scale Titan analog balloon fabrication and flight testing

Titan Aerobot Risk Retirement 
Plan Overview

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
CY2015

FY2015
CY2014CY 2009 CY 2010 CY 2011 CY 2012

FY2014
CY 2013

 
Fig. 12. Titan aerobot risk reduction plan addresses architectural defining questions leading to  

definition of baseline approach and followed by comprehensive risk mitigation. 
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5. TECHNICAL FOUNDATION 
 
The risk reduction plan would start from a solid base of 
analysis and testing already performed. Work has been 
ongoing at JPL on technologies for development and 
operation of planetary balloons, and much of this work 
has specifically focused on montgolfière designs. 

5.1 Balloon Deployment and Inflation 

The inflation of the montgolfière envelope, while 
similar to the parachute deployment demonstrated on 
the Huygens probe, is in many ways a unique operation 
that must be demonstrated to ensure a low-risk design. 
This operation has been addressed in a series of tests 
over the last few years. Most recently, deployment and 
inflation testing was performed on a 4.5 m balloon, 
using a configuration with a MMRTG mock-up 
suspended in the same manner as the proposed TSSM 
concept. This successful testing is illustrated in Fig. 13. 

5.2 Balloon Cruise Thermal Management 

Heat rejection from the MMRTG during cruise is a 
significant design challenge for the montgolfière, but 
one which is not unique to the TSSM concept. 
Currently, the Mars Science Laboratory (MSL) mission 
is addressing the same concern with respect to their 
MMRTG-based power system. The MSL solution of a 
remotely mounted radiator with a pumped cooling loop 
for the MMRTG is one which can also be adopted for 
the montgolfière (Fig. 14). The team will review the 
lessons learned from the MSL experience and 
incorporate those into risk reduction efforts specifically 
targeted to the longer duration cruise that would be a 
characteristic of any future Titan mission. 

5.3 Montgolfière Performance Modeling and Testing 

One of the areas most critical to development of the 
Titan montgolfière is that of performance modeling and 
testing. Given the known characteristics of the Titan 
atmosphere and uncertainties both in our understanding 
and in expected weather effects, it will be crucial to 
develop detailed analytical models, verified by testing. 
Considerable work has already begun in these areas, 
including computational fluid dynamics (CFD) 
modeling of Titan montgolfière thermodynamics (Fig. 
15). Cryogenic testing of sub-scale balloons in a 
simulated Titan environment has been performed by 
Julian Nott in collaboration with JPL and Caltech to 
validate buoyancy and heat transfer models critical to 
verifying vehicle performance and assessing margins. 

 

 
Fig. 13. Successful aerial deployment and inflation test 
on 4.5 m balloon (300–400 m altitude) 

 

 
Fig. 14. ESA design for the TSSM montgolfière builds 

on MSL cruise configuration. 
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Fig. 15. CFD modeling of Titan montgolfière 

thermodynamics. 

 

6. SUMMARY AND CONCLUSIONS 
 
A broad range of studies assessing architecture options 
for the exploration of Titan have been performed over 
several decades by institutions including NASA, JPL, 
APL, ESA and CNES. While these studies have 
involved a variety of science definition teams with 
sometimes differing science objectives, a common 
element seen in all of these architectures is the 
recommendation of aerial and surface probes for in situ 
exploration. Partly as a result of these architectural 
findings, a significant amount of technology 
development has been completed toward reducing the 
implementation risks for such probes. This technology 
work has answered many initial questions, but 
significant additional risk reduction activities will be 
needed to ensure flight readiness. 
 
To prepare for the next mission to Titan, a risk 
reduction plan has been developed that responds 
directly to the major findings identified by NASA and 
ESA review boards in their review of the 2008 TSSM 
concept. This plan includes joint JPL and CNES efforts 
to mature the readiness of a Titan montgolfière probe, as 
well as efforts to demonstrate readiness of cryogenic in 
situ instruments and sampling systems. Completion of 
these activities is key to enabling future multi-probe in 
situ missions to Titan. 
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